

Wayzata Boulevard Corridor Bikeway Study Schedule



Study Phase	2016							
	January	February	March	April	May	June	July	August
Issues Identification	█							
Concept Development		█						
Concept Evaluation & Selection				█				
Preferred Concept Design					█			
Prepare Study Report and Recommendations							█	

*Open House No. 1
March 31*

*Open House No. 2
Date to be determined*

*City Council Consideration
Date to be determined*



★ Public Participation Opportunities